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ESTIMATE RUN 11/05/2009

ESTIMATE SUMMARY 13:01:10

CONTID: C15491         ESTIMATE NO: 0002 PROG 2005

PCN: 15491-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Mineral Crk Brdg Replacement M-06-K PERCENT TIME:

PROJECT NO: BR 5502-053                   

Mineral Crk Brdg Replacement M-06-K

NAME OF ROAD: 550B

PROJECT COUNTIES: SAN JUAN

CONTRACTOR:

COLORADO CONSTRUCTORS, INC. PAY PERIOD ENDING 10/30/2009 DATE TIME STARTED 09/08/2009

6800 N. BROADWAY, STE 112 DATE LET 07/23/2009 DATE WORK BEGAN 09/08/2009

 DATE AWARDED 07/27/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/17/2009 DATE ACCEPTED

DENVER CO 80221     303/427-0868 DATE NOTICE TO PROCEED 09/08/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,165,903.55 PARTICIPATING $ $ 211,186.00

AWARD PROJECT AMT: 2,644,935.55 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,542.51

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

13.62

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

10/1/2010 ??:??:??

10/1/2010 ??:??:??

14.63%

2,702,813.75

211,186.00

211,186.00

206,643.49

$

$

$

$

463,089.80

0.00

463,089.80

0.00

463,089.80

-10,314.38

0.00

452,775.42

0.00

AMOUNT DUE 452,775.42 206,643.49

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 206,643.49

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

53.0
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PCN: 15491-BID    ESTIMATE RUN 11/05/2009

PROJECT: BR 5502-053                   ESTIMATE NO: 0002 13:01:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 1.000 0.800

L S 0.000 0.00

31,000.00000 0.800 24,800.00

201-00000  
 

0010 *REMOVAL OF PIPE 76.000 0.000

LF  0.000 0.00

18.00000 0.000 0.00

202-00035  
 

0015 *REMOVAL OF DELINEATOR 34.000 4.000

EACH 0.000 0.00

5.80000 4.000 23.20

202-00090  
 

0020 *REMOVAL OF CURB AND GUTTER 39.000 0.000

LF  0.000 0.00

9.30000 0.000 0.00

202-00203  
 

0025 REMOVAL OF ASPHALT MAT (PLANING) 734.000 0.000

SY  0.000 0.00

15.00000 0.000 0.00

202-00240  
 

0030 *REMOVAL OF BRIDGE 1.000 0.000

EACH 0.000 0.00

86,000.00000 0.000 0.00

202-00400  
 

0035 *REMOVAL OF SIGN PANEL 1.000 0.000

EACH 0.000 0.00

60.00000 0.000 0.00

202-00821  
 

0040 *REMOVAL OF FENCE 455.000 124.000

LF  0.000 0.00

1.00000 124.000 124.00

202-01000  
 

0045 *REMOVAL OF GUARDRAIL TYPE 3 132.000 0.000

LF  0.000 0.00

3.20000 0.000 0.00

202-01130  
 

0050 *REMOVAL OF END ANCHORAGE 6.000 0.000

EACH 0.000 0.00

130.00000 0.000 0.00

202-01300  
 

0055 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 19,692.000 0.000

CY  3,200.000 35,200.00

11.00000 3,200.000 35,200.00

203-00060  
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PCN: 15491-BID    ESTIMATE RUN 11/05/2009

PROJECT: BR 5502-053                   ESTIMATE NO: 0002 13:01:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *BLADING 20.000 0.000

HOUR 0.000 0.00

134.00000 0.000 0.00

203-01500  
 

0065 *BACKHOE 16.000 0.000

HOUR 16.000 2,880.00

180.00000 16.000 2,880.00

203-01510  
 

0070 *POTHOLING 20.000 0.000

HOUR 0.000 0.00

256.00000 0.000 0.00

203-01597  
 

0075 *TOPSOIL 800.000 0.000

CY  0.000 0.00

28.00000 0.000 0.00

207-00205  
 

0080 *WETLAND TOPSOIL 161.000 0.000

CY  0.000 0.00

29.00000 0.000 0.00

207-00305  
 

0085 *STOCKPILE WETLAND TOPSOIL 161.000 0.000

CY  0.000 0.00

23.00000 0.000 0.00

207-00310  
 

0090 *EROSION LOG (18 INCH) 750.000 210.000

LF  340.000 2,040.00

6.00000 550.000 3,300.00

208-00003  
 

0095 *SILT FENCE 2,193.000 612.000

LF  0.000 0.00

1.30000 612.000 795.60

208-00020  
 

0100 *CONCRETE WASHOUT STRUCTURE 1.000 0.000

EACH 1.000 1,200.00

1,200.00000 1.000 1,200.00

208-00045  
 

0105 *STABILIZED CONSTRUCTION ENTRANCE 1.000 1.000

EACH 0.000 0.00

1,500.00000 1.000 1,500.00

208-00070  
 

0110 *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 40.000 0.000

HOUR 0.000 0.00

40.00000 0.000 0.00

208-00103  
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PCN: 15491-BID    ESTIMATE RUN 11/05/2009

PROJECT: BR 5502-053                   ESTIMATE NO: 0002 13:01:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 10.000 0.000

HOUR 0.000 0.00

70.00000 0.000 0.00

208-00105  
 

0120 *EROSION CONTROL SUPERVISOR 576.000 18.000

HOUR 20.000 1,040.00

52.00000 38.000 1,976.00

208-00205  
 

0125 *RESET GROUND SIGN 29.000 0.000

EACH 0.000 0.00

250.00000 0.000 0.00

210-00810  
 

0130 RESET VARIABLE MESSAGE SIGN 1.000 0.000

EACH 0.000 0.00

10,000.00000 0.000 0.00

210-00820  
 

0135 RESET GATE 1.000 0.000

EACH 0.000 0.00

4,600.00000 0.000 0.00

210-01011  
 

0140 *SEEDING (NATIVE) 3.600 0.000

ACRE 0.000 0.00

715.00000 0.000 0.00

212-00006  
 

0145 *SEEDING (WETLANDS) 0.200 0.000

ACRE 0.000 0.00

1,300.00000 0.000 0.00

212-00028  
 

0150 *SOIL CONDITIONING 3.600 0.000

ACRE 0.000 0.00

1,200.00000 0.000 0.00

212-00032  
 

0155 *MULCHING (WEED FREE STRAW) 3.800 0.000

ACRE 0.000 0.00

500.00000 0.000 0.00

213-00004  
 

0160 *MULCH TACKIFIER 900.000 0.000

LB  0.000 0.00

2.30000 0.000 0.00

213-00061  
 

0165 *BRUSH LAYER CUTTING 2,200.000 0.000

EACH 0.000 0.00

3.25000 0.000 0.00

214-01010  
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PCN: 15491-BID    ESTIMATE RUN 11/05/2009

PROJECT: BR 5502-053                   ESTIMATE NO: 0002 13:01:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *TRANSPLANT SHRUB 20.000 0.000

EACH 0.000 0.00

41.00000 0.000 0.00

215-00000  
 

0175 *SOIL RETENTION BLANKET (STRAW/COCONUT) 3,888.000 0.000

SY  0.000 0.00

1.70000 0.000 0.00

216-00041  
 

0180 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.000

L S 0.000 0.00

3,500.00000 0.000 0.00

250-00010  
 

0185 *MATERIAL SAMPLING AND DELIVERY 3.000 0.000

EACH 2.000 2,600.00

1,300.00000 2.000 2,600.00

250-00120  
 

0190 *SOLID WASTE DISPOSAL 1.000 0.000

CY  0.000 0.00

525.00000 0.000 0.00

250-00210  
 

0195 *AGGREGATE BASE COURSE (CLASS 6) 2,432.000 0.000

TON 0.000 0.00

33.00000 0.000 0.00

304-06000  
 

0200 *AGGREGATE BASE COURSE (SPECIAL) 117.000 0.000

CY  0.000 0.00

52.00000 0.000 0.00

304-09000  
 

0205 HOT MIX ASPHALT (GRADING SX) (75) (PG 58-34) 2,723.000 0.000

TON 0.000 0.00

150.00000 0.000 0.00

403-34731  
 

0210 EMULSIFIED ASPHALT (SLOW-SETTING) 624.000 0.000

GAL 0.000 0.00

8.00000 0.000 0.00

411-10255  
 

0215 EMULSIFIED ASPHALT (PRIME COAT) 2,193.000 0.000

GAL 0.000 0.00

11.00000 0.000 0.00

411-10300  
 

0220 *18 INCH REINFORCED CONCRETE PIPE 67.000 0.000

LF  0.000 0.00

67.00000 0.000 0.00

603-01180  
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PCN: 15491-BID    ESTIMATE RUN 11/05/2009

PROJECT: BR 5502-053                   ESTIMATE NO: 0002 13:01:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *24 INCH REINFORCED CONCRETE PIPE 101.000 0.000

LF  0.000 0.00

79.00000 0.000 0.00

603-01240  
 

0230 *18 INCH REINFORCED CONCRETE END SECTION 2.000 0.000

EACH 0.000 0.00

840.00000 0.000 0.00

603-05018  
 

0235 *24 INCH REINFORCED CONCRETE END SECTION 4.000 0.000

EACH 0.000 0.00

945.00000 0.000 0.00

603-05024  
 

0240 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 250.000 0.000

LF  0.000 0.00

15.00000 0.000 0.00

606-00301  
 

0245 *TRANSITION TYPE 3G 4.000 0.000

EACH 0.000 0.00

1,100.00000 0.000 0.00

606-01370  
 

0250 *END ANCHORAGE (FLARED) 6.000 0.000

EACH 0.000 0.00

1,700.00000 0.000 0.00

606-02005  
 

0255 *END POST 4.000 0.000

EACH 0.000 0.00

168.00000 0.000 0.00

607-00005  
 

0260 *CORNER AND LINE BRACE POST 5.000 0.000

EACH 0.000 0.00

210.00000 0.000 0.00

607-00010  
 

0265 *FENCE WIRE WITH METAL POSTS 455.000 0.000

LF  0.000 0.00

1.45000 0.000 0.00

607-01050  
 

0270 *FENCE (PLASTIC) 500.000 350.000

LF  0.000 0.00

2.50000 350.000 875.00

607-11525  
 

0275 *FENCE PICKET SNOW 520.000 0.000

LF  0.000 0.00

4.00000 0.000 0.00

607-32000  
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PCN: 15491-BID    ESTIMATE RUN 11/05/2009

PROJECT: BR 5502-053                   ESTIMATE NO: 0002 13:01:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 CURB AND GUTTER TYPE 2 (SECTION I-B) 50.000 0.000

LF  0.000 0.00

29.00000 0.000 0.00

609-21010  
 

0285 CURB TYPE 6 (SECTION M) 32.000 0.000

LF  0.000 0.00

17.50000 0.000 0.00

609-60011  
 

0290 *DELINEATOR (TYPE I) (EXTRA HEIGHT) 34.000 0.000

EACH 0.000 0.00

26.00000 0.000 0.00

612-00031  
 

0295 *DELINEATOR (TYPE III) (EXTRA HEIGHT) 2.000 0.000

EACH 0.000 0.00

33.00000 0.000 0.00

612-00033  
 

0300 2 INCH ELECTRICAL CONDUIT (PLASTIC) 790.000 0.000

LF  0.000 0.00

38.00000 0.000 0.00

613-01200  
 

0305 EMBANKMENT PROTECTOR TYPE 3 1.000 0.000

EACH 0.000 0.00

2,400.00000 0.000 0.00

615-00030  
 

0310 *DETOUR 1.000 0.000

L S 0.000 0.00

105,000.00000 0.000 0.00

621-00425  
 

0315 *CONSTRUCTION SURVEYING 1.000 0.240

L S 0.000 0.00

30,000.00000 0.240 7,200.00

625-00000  
 

0320 *CONSTRUCTION SURVEYING (HOURLY) 20.000 0.000

HOUR 0.000 0.00

125.00000 0.000 0.00

625-00001  
 

0325 *MOBILIZATION 1.000 0.228

L S 0.229 59,769.00

261,000.00000 0.457 119,277.00

626-00000  
 

0330 PUBLIC INFORMATION SERVICES 1.000 0.000

L S 0.000 0.00

8,000.00000 0.000 0.00

626-01000  
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PCN: 15491-BID    ESTIMATE RUN 11/05/2009

PROJECT: BR 5502-053                   ESTIMATE NO: 0002 13:01:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *EPOXY PAVEMENT MARKING 31.000 0.000

GAL 0.000 0.00

104.00000 0.000 0.00

627-00005  
 

0340 *PAVEMENT MARKING PAINT (WATERBORNE) 92.000 0.000

GAL 0.000 0.00

29.00000 0.000 0.00

627-00011  
 

0345 *FLAGGING 6,500.000 93.500

HOUR 144.500 3,179.00

22.00000 238.000 5,236.00

630-00000  
 

0350 *TRAFFIC CONTROL INSPECTION 90.000 5.000

DAY 6.000 696.00

116.00000 11.000 1,276.00

630-00007  
 

0355 *TRAFFIC CONTROL MANAGEMENT 240.000 18.000

DAY 19.000 7,733.00

407.00000 37.000 15,059.00

630-00012  
 

0360 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 6.000 0.000

EACH 0.000 0.00

116.00000 0.000 0.00

630-80335  
 

0365 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 12.000 1.500

EACH 0.000 0.00

12.00000 1.500 18.00

630-80341  
 

0370 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 45.000 10.500

EACH 0.000 0.00

12.00000 10.500 126.00

630-80342  
 

0375 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 3.000 0.000

EACH 0.000 0.00

12.00000 0.000 0.00

630-80343  
 

0380 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.000 0.00

8,900.00000 1.000 8,900.00

630-80355  
 

0385 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (A
TYPE) 

2.000 0.000

EACH 0.000 0.00

4,000.00000 0.000 0.00

630-80356  
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PCN: 15491-BID    ESTIMATE RUN 11/05/2009

PROJECT: BR 5502-053                   ESTIMATE NO: 0002 13:01:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *DRUM CHANNELIZING DEVICE 75.000 6.000

EACH 5.000 60.00

12.00000 11.000 132.00

630-80360  
 

0395 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 25.000 0.000

EACH 0.000 0.00

12.00000 0.000 0.00

630-80363  
 

0400 CONCRETE BARRIER (TEMPORARY) 1,000.000 0.000

LF  0.000 0.00

34.00000 0.000 0.00

630-80370  
 

0405 *TRAFFIC CONE 100.000 16.000

EACH 0.000 0.00

6.00000 16.000 96.00

630-80380  
 

0410 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000

L S 0.000 0.00

2,000.00000 0.000 0.00

630-80510  
 

0415 *MOBILE PROFILOGRAPH OPERATION ZONE 1.000 0.000

L S 0.000 0.00

2,700.00000 0.000 0.00

630-80560  
 

0420 *TRAFFIC SIGNAL (TEMPORARY) 2.000 0.000

EACH 0.000 0.00

16,000.00000 0.000 0.00

630-86810  
 

0425 F/A MINOR CONTRACT REVISIONS 300,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0430 F/A PARTNERING 3,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0435 F/A FUEL COST ADJUSTMENT 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0440 F/A ROADWAY SMOOTHNESS INCENTIVE 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70018  
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PCN: 15491-BID    ESTIMATE RUN 11/05/2009

PROJECT: BR 5502-053                   ESTIMATE NO: 0002 13:01:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 F/A ASPHALT CEMENT COST ADJUSTMENT 100,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70019  
 

0450 F/A ON-THE-JOB TRAINEE 1,600.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020  
 

0455 F/A OJT COLORADO TRAINING PROGRAM 1,400.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0460 F/A QUALITY INCENTIVE PAYMENT 17,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0465 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0470 F/A POWER CONNECTION 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

0475 F/A EROSION CONTROL 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0480 F/A TRANSPORTATION OF HAZARDOUS MATERIAL 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70588  
 

CAT 0200 $116,397.00 232,593.80CURRENT AMT 2,360,003.55 $$

CAT NO0300 STRUCTURES 

0485 *STRUCTURE EXCAVATION 612.000 0.000

CY  612.000 6,732.00

11.00000 612.000 6,732.00

206-00000  
 

0490 *STRUCTURE BACKFILL (CLASS 1) 593.000 0.000

CY  0.000 0.00

23.00000 0.000 0.00

206-00100  
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PCN: 15491-BID    ESTIMATE RUN 11/05/2009

PROJECT: BR 5502-053                   ESTIMATE NO: 0002 13:01:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0495 *STRUCTURE BACKFILL (CLASS 2) 52.000 0.000

CY  0.000 0.00

20.00000 0.000 0.00

206-00200  
 

0500 *MECHANICAL REINFORCEMENT OF SOIL 593.000 0.000

CY  0.000 0.00

20.00000 0.000 0.00

206-00360  
 

0505 *FILTER MATERIAL (CLASS A) 88.000 58.000

CY  30.000 1,230.00

41.00000 88.000 3,608.00

206-00510  
 

0510 *SHORING 1.000 0.600

L S 0.400 10,000.00

25,000.00000 1.000 25,000.00

206-01750  
 

0515 *GEOTEXTILE (DRAINAGE) (CLASS 2) 556.000 381.000

SY  175.000 1,400.00

8.00000 556.000 4,448.00

420-00113  
 

0520 *DRILLING HOLE TO FACILITATE PILE DRIVING 448.000 400.000

LF  48.000 1,104.00

23.00000 448.000 10,304.00

502-00100  
 

0525 *BLAST HOLE TO FACILITATE PILE DRIVING 306.000 0.000

LF  16.000 1,040.00

65.00000 16.000 1,040.00

502-00140  
 

0530 *PILE TIP 16.000 8.000

EACH 8.000 1,200.00

150.00000 16.000 2,400.00

502-00460  
 

0535 *STEEL PILING (HP 12X84) 584.000 241.000

LF  343.000 24,353.00

71.00000 584.000 41,464.00

502-11284  
 

0540 DRILLED CAISSON (30 INCH) 22.000 0.000

LF  0.000 0.00

300.00000 0.000 0.00

503-00030  
 

0545 *RIPRAP (12 INCH) 408.000 306.000

CY  101.000 14,645.00

145.00000 407.000 59,015.00

506-00212  
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PCN: 15491-BID    ESTIMATE RUN 11/05/2009

PROJECT: BR 5502-053                   ESTIMATE NO: 0002 13:01:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0550 *STRUCTURAL STEEL 144,700.000 0.000

LB  0.000 0.00

1.75000 0.000 0.00

509-00000  
 

0555 *WATERPROOFING (MEMBRANE) 649.000 0.000

SY  0.000 0.00

14.00000 0.000 0.00

515-00120  
 

0560 CONCRETE CLASS D (BRIDGE) 336.000 0.000

CY  45.000 24,975.00

555.00000 45.000 24,975.00

601-03040  
 

0565 REINFORCING STEEL (EPOXY COATED) 58,050.000 0.000

LB  8,110.000 8,110.00

1.00000 8,110.000 8,110.00

602-00020  
 

0570 *2 INCH PLASTIC PIPE 290.000 0.000

LF  0.000 0.00

15.00000 0.000 0.00

603-50002  
 

0575 *6 INCH PLASTIC PIPE 90.000 0.000

LF  0.000 0.00

17.00000 0.000 0.00

603-50006  
 

0580 *12 INCH FLEXIBLE PIPE 36.000 0.000

LF  0.000 0.00

44.00000 0.000 0.00

603-61120  
 

0585 BRIDGE RAIL TYPE 10M 290.000 0.000

LF  0.000 0.00

145.00000 0.000 0.00

606-11030  
 

CAT 0300 $94,789.00 187,096.00CURRENT AMT 762,500.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0590 FIELD OFFICE (CLASS 1) 1.000 1.000

EACH 0.000 0.00

18,000.00000 1.000 18,000.00

620-00001  
 

0595 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

22,000.00000 1.000 22,000.00

620-00012  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0600 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

3,400.00000 1.000 3,400.00

620-00020  
 

CAT 0400 $0.00 43,400.00CURRENT AMT 43,400.00 $$

PROJECT TOTAL 211,186.00 $ 463,089.80CURRENT AMT 3,165,903.55 $$


